
Project #: 80 Date: 10/14/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

2005-06
2 Plans, 

Specifications & 
Estimates Beyond 2009-10

3 Right of Way 
Acquisition 2008-09 Beyond 2009-10

4 Construction
Beyond 2009-10Beyond 2009-10

4 Procurement
Beyond 2009-10Beyond 2009-10

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

TCRP application amendment approved September 29, 3005, Resolution TAA-05-26.  No changes since.

The Mid-Coast Corridor Transit Project is an eleven-mile Light Rail Transit (LRT) extension that extends trolley service from the Old Town Transit Center to the University City 
community serving major activity centers such as University of California, San Diego (UCSD), and University Towne Center (UTC) shopping center, Old Town, and Downtown 
San Diego.  The eleven-mile extension to the existing San Diego Trolley system, starts at the Blue Line in Mission Valley south of the San Diego River.  The line heads north 
from Old Town and travels parallel to I-5 north to Gilman Drive.  Three stations are proposed in this section at Tecolote Road, Clairemont Drive, and Balboa Avenue.  The 
extension continues north along I-5 to UCSD and has its terminus at UTC transit center in the University City area.  There are five stations proposed in this segment at Universi
Center Lane, UCSD West, UCSD East, Executive Drive and the UTC Transit Center.  In December 2003, SANDAG approved an updated LRT alignment for planning purposes 
through the University City area that directly services UTC and UCSD.  In April 2005, SANDAG combined the Balboa (approxmately 3.5 miles) and University City (approximate
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Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

-$                -$                
2 Plans, 

Specifications & 
Estimates -$                -$                

3 Right of Way 
Acquisition -$                -$                

4 Construction
-$                -$                

4 Procurement
-$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Month Funds 
Lapse

1 Environmental 
-$                

2 Plans, 
Specifications & 
Estimates -$                

3 Right of Way 
Acquisition -$                

4 Construction
-$                

4 Procurement
-$                

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 

9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                -$                -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation will 
be Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
-$                2006-07 1,300$            -$                -$                -$                -$                1,300$            Allocation request for $1.3 million was s

2 Plans, 
Specifications & 
Estimates -$                2007-08 -$                3,000$            3,000$            2,700$            -$                8,700$            

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                
-$                1,300$            3,000$            3,000$            2,700$            -$                10,000$          

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                    
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 1,300$            -$                -$                -$                1,300$            
Proposed -$                8,700$            -$                -$                8,700$            
Committed 4,000$            -$                5,254$            -$                9,254$            
Proposed -$                -$                -$                -$                -$                
Committed 16,072$          -$                8,000$            -$                24,072$          
Proposed -$                -$                -$                -$                
Committed 1,922$            -$                -$                -$                1,922$            
Proposed -$                40,593$          25,368$          360,628$        426,589$        
Committed 519$               -$                -$                -$                519$               
Proposed -$                -$                -$                -$                -$                
Committed 729$               -$                -$                -$                729$               
Proposed -$                -$                -$                -$                -$                
Committed 3,500$            -$                -$                -$                3,500$            
Proposed -$                40,401$          25,367$          314,667$        380,435$        
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed 28,042$          -$                13,254$          -$                41,296$          
Proposed -$                89,694$          50,735$          675,295$        815,724$        

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

Local

Local

Federal

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Federal New Starts

Federal

TCRP application amendment approved September 29, 3005, Resolution TAA-05-26.  No changes since.

Totals

TransNet Extensio

Federal TCI Federal

FTA 5307

STIP

TransNet -Local Sa

TCRP State

State


